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Change Nurber Federal Facility Agreement and Consent Order Daie
Change Control Form

M-16-93-02 Do not use blue ink. Type or pnnt using black ink. Jan. 25, 1994

Originator Phone

Walter D. Perro, DOE-RL, ERB ( 509) 372-3704

Class of Change

L3 I- Signatories IX7 Ii - Project Manager IIt - Unit Manager

Change Title

Arid Land Ecolo g y Reserve ( ALE ) Assessment Remediation

Oescription/Justification of Change

This change package provides a milestone for the remediation of the ALE Reserve,
including the 1100-IU-1 Operable Unit.

MAR 1 7 2003

EDMC

Impact of Change

The implementation of this change will add interim milestone M-16-81 due date:
October 1994.

See attached pages for justification and specific milestone description.

Affected Doeuirnts
•

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Action
Plan, Ap pendix D.

Approvals X Approved _Disapproved

This change form approved by Amendernt Four to the Hanford Federal Facility Agreement
and Consent Order executed by the signatories on January 25, 1994.

John Waaoner January 25. 1994L
DOE Date

Gerald Emison Januarv 25. 1994
EPA Date

Mary Rivetand January 25. 1994

Ecology Date
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Description/Justifim.athanaeCcntinued)

On March 31, 1993, an "Acreement in Principle" (AIP) was sianed by DOE-RL. Ecolooy, and
USEPA. The AIP committeo the three parties to identify adaitionai measures which will be
taken to accelerate cleanup of the Hanford site. The three parties agreed to look for
such cleanup opportunities both within and outside the current scope of the Hanford
Federal Facilitv Aoreement and Consent Order . To this end, DOE has committed to expedite
the remediation of the ALE Reserve to complete all remediation activities by October 1994.
The expedited remediation of the ALE Reserve will include the 1100-IU-1 Operable Unit
which is located within the ALE Reserve.

The DOE proposes that a Tri-Party Agreement milestone be established to provide
accelerated remediation for the ALE Reserve. The followina are the activities to be
performed:

A. Perform Preliminary Assessment Screening (PA.S) of the ALE Reserve with the exception
of the 1100-IU-1 Operable Unite ( OU). the PAS will identify non-CERCLA areas that
are candidates for action . Since present information indicate Hazardous substance
will not be encountered the PAS will consist of a review of past disposal practices,
insoection of areas for possible stressed vegetation, ordnance debris, and
physical/radioloaical hazards), review of future land uses, and completion of a

^ cultural resources review with the State Historical Preservation Office ( SHPO) of
candidate areas for action. A summary of ecological conditions will be developed
based on existing reports and assessments. The PAS Repor does not require formal
reaulatory review ( i.e. submittal, comment, comment disposition, etc.). However,
Ecology and USEPA will be given the Opportunity to informally review the PAS Report
concurrently with DOE. Based upon the action alternatives presented in the PAS, the
DOE will make an internal decision as to the extent and type of remediation
reauired.

B. Prepare Remedial Design (RD) for the ALE Reserve, with the exception of the 1100-
IU-1 OU, based upon the results of the PAS Report. Ecology and USEPA will be given
the opportunity to informally review the RD concurrent with DOE.

A Limited Field Investigation and Focused Feasibility Study (LFI/FFS) of the 1100-
IU-1 OU has been completed. The LFI/FSS underwent public review in conjunction with
the entire 1100 Area NPL Site. A Record of Decision (ROD) for the 1100 Area was
completed September 30, 1993. The ROD for the 1100-IU-1 OU is now being prepared.
The RD will be provided to Ecology and EPA for review and approval concurrent with
DOE.

0. Upon completion of the RD phase for the ALE Reserve, including the 1100-IU-1 OU, a
remediation contract will be awarded. However, remediation will not actually
commence until completion of the cultural resource review process.

E. Upon completion of field remediation activities, a CERCLA Construction Completion
Report will be developed to document remediation activities for both the CERCLA
(1100-IU-1 OU) and non-CERCLa (e.g. cisterns, underground bunkers) areas.

The interim milestone shall read:

M-16-81: Complete remediation and submit draft CERCLA Construction Completion Report for
the entire ALE Reserve.

Due Date: October 1994
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IT IS SO AGREED:

Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into this Agreement and Action Plan and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this amendment agreement
is signed by the Parties. Except as amended herein, the existing provisions
of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

'Gerald Emison Date
1 Acting Regional Administrator

Region 10
U.S. Environmental Protection Agency

Ya

^ FOR THE UNITED STATES DEPARTMENT OF ENERGY:

fl 5/9^
Waaoner..Date1117

U.S. Department of Efiergy
Richland Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

ltary Rive nd Dat
Director
State of Washington
Department of Ecology
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